
itSmj VB/l-70 Superfund Site

UlLJJj Phase IV Rapid IV, 8A
• •<* »-«. j*̂ _,«.«. Denver, Colorado Task Order # 0001US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741,546.40
Current T.O. Cost $ 10,797,716.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.87
Total Fee: $ 646,624.87

Current T.O.Funds: $ 10,151,091.53

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.53
* Site Costs to date: $ 8,352,749.14

Site Funds Available: \ $ 1 ,798,342 .39 ]
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,805,641.25
Direct Costs: 78% $ 6,547,107.89

$ 8,352,749.14
This week:
Indirect Costs: 26% $ 2,490.16
Direct Costs: 74% $ 7,164.76

$ 9,654.92

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: N/A
Direct Costs: N/A

$

** Excludes Fee, Fixed Price Subs

Site Funds Available Until: | N/A |
Target Completion, Field ops LBP/Soil, 01 Sep 06

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep 06

#118

Costs Thru: -*

9/15/2006 ^
00
o
0)
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Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Site Teardown
Misc Open Tasks (10)
Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

$
$
$ 2,490.16
$
$
$

$ 431.80
$ 198,715.13
$ 1,121,046.58
$ 476,082.57
$ 8,140.52
$ 1,224.65

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 9,152.30
$ 1,582,115.85

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 9,152.30
$ 4,762,959.90

$
$ 843.37
$
$ 721.74
$ 1,000.97
$ 2,545.38

$ 31.929.36
$ 35,339.88
$ 185,177.73
$ 150,457.16
$ 11,077.76
$ 4,734,249.72

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30
$
$
$ 64,946.60

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$
$ 1,212.36

$
$ 585.45
$
$
$

$ 47,806.84
$ 52,701.48
$ 161,309.32
$ 314,661.06
$ 143,014.08
$ 286,319.45
$ 183,680.40

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 646,624.87
$10,797,716.40

$ 255.47

$
$ 0.02
$
$ 9,654.92

$ 59,459.71
$ 83,939.77
$ (1.54)
$ 646,624.87
$ 8,999,374.01
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US Army Corps
of Engineers*.

VB/l-70 Superfund Site

Phase IV Rapid IV, 8A
Denver, Colorado Tas!

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: TBD
LBP/Soil field ops. 01 Sep 06

#118

Costs Thru:

9/15/2006
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I Thru 9/8/2006 |$ 4,771,737.61 | $ 476,184.40 | $ 1,056,023.18 | $ 1,232.873.67 | $ 731, 806.63 |$ 74.467.61 | $ 8.989,717.97

Weekly Cost by Category

61%

Cost to Date by Category

VB/l-70 Superfund Site

$250,000

$200,000
$150,000

$100,000
$50,000

$-

I I Weekly Costs
(Fee Excluded)

•^—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



(rain) VB/l-70 Superfund Site
H^SUJ Phase IV Rapid iv, 8A
• •«. «__.. f*—~ Denver, Colorado Task Order # 0001us Army corps
off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (403 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

403

#118

Costs Thru:

9/15/2006
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (649 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 146,68190
$ 800,533.64
$ 377,724.83
$ 5,703.67
$
$ 1,331,075.84

$
$ 1.07
$ 363.97
$ 1,986.44
$ 937.28
$ 14.15
$

$ 3,302.92

$
$
$
$ 1,245.08
$

$
$
$ 1,245.08

$
$
$

#DIV/0!
$
$
$

#DIV/0!

$ 6,119.68
$ 13,746.10
$ 271,701.52
$ 1,390,535.99
$ 723,874.75
$ 16,333.70
$
$ 2,422,311.74

$ 9.43
$ 21.18
$ 418.65
$ 2,142.58
$ 1,115.37
$ 25.17
$

$ 3,732.38

S 29,292.61
$ 185,177.73
$ 1,019,203.29
$ 638,505.83
$ 29,386.75
$ 1,926,081.02
$ 595,199.76
$ 65,775.92
$ 262,726.74
$ 144,976.28
$ 35,339.88
$ 150,457.16
$ 11,077.76
$ 47,654.78
$ 168,331.34
$ 4,468.39
$ 5,313,655.24

$ 72.69
$ 459.50
$ 2,529.04
$ 1,584.38
$ 72.92
$ 4,779.36
$ 1,476.92
$ 163.22
$ 651.93
$ 359.74
$ 87.69
$ 373.34
$ 27.49
$ 118.25
$ 417.70
$ 11.09
$ 13,185.25

mmmm
$
$ 255.47
$
$
$ 102.17
$ 2,187.74
$

$
$
$ 843.37
$ 721.74
$ 1,000.97
'%mf%mm
$
mmmm
$ 5,111.46

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$ 98,356.99
$ 386,157.52
$ 1,617,191.37
$ 1,003,380.80
$ 53,488.82
$ 2,959,295.37
$ 977,120.46
$ 107,006.86
$ 431,923.06
$ 144,976.28
$ 44,199.43
$ 251,411.92
$ 11,077.76
$ 189,924.70
$ 249,610.67
$ 8,019.19
$ 8,533,141.20

$ 151.55
$ 595.00
$ 2,491.82
$ 1,546.04
$ 82.42
$ 4,559.78
$ 1,505.58
$ 164.88
$ 665.52
$ 223.38
$ 68.10
$ 387.38
$ 17.07
$ 292.64
$ 384.61
$ 12.36
$ 13,148.14

$ 6,644,731.08 $ 16,488.17 $ 6,356.54 #DIV/OI $ 10,955,452.94 $ 16,880.51
$ 450,692.51 $ 1,107.35 $ - $ - $ 717,103.68 $ 1,098.17
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!

$ 7,095,423.59 $ 17,595.52 $ 6,356.54 #DIV/0! $ 11,672,556.62 $ 17,978.68

Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.
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VB/l-70 Super-fund Site

Phase IV Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Indirect Support Tasks (6)
Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 559,030.56
$ 2,190,533.85
$ 245,301.45
$ 81,082.43
$ 3,075,948.29
Current Budget
$ 1,695,125.03
$ 5,380,018.21
$ 7,075,143.24

Fee
$ 35,605.54
$ 139,556.80
$ 15,645.68
$ 5,124.34
$ 195,932.36

Fee
$ 107,965.18
$ 342,727.33
$ 450,692.51

$10,151,091.53 $ 646,624.87

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

0
0

Lead/Arsenic Soil Sites
Field Work Completed

SF/Site

Total SF This week

Total SF Task Order #1 1 ,549,865
Total SF 2006 205,349
Total SF All Contracts (3) 2,410,661

To Date
120
280

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep 06

Costs Thru:

9/15/2006

Page 4 of 5

So/7 Removal Sites Completed (Overall)

*
*

Wffiffiffifffifflf
2003
2004
2005
2006
Total

Task Order #14 Cross-Over Task Order #G
133 0 0
33 80 213
0 0 134
0 0 56

166 80 403

Avg
Avg
Avg

SF/Site
Cost/Site
Cost/SF

3,243 3,948 3,84
$ 18,050.57 $ 16,429.07 $ 16,488.1
$ 5.50 $ 4.16 $ 4.2

H Total To Date
133
326
134
56

649

6 3,714
7 $ 16,880.51
9 $ 4.54

* Excludes Fee
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Note:

VB/l-70 Avg Cost/Site (Soil)
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Week Ending —

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

•Avg Cost/Site
(Fee Excluded)

-6 per. Mov. Avg.
(Ava Cost/Site

Remarks:
1) All field ops completed
2) Sod watering and maintenance continues
3) Significant equipment credits anticipated.
4) SCT activities, Final audits, Individual site close-outs, etc anticipated thru Nov 06.



jssjssj VB/l-70 Superfund Site

[L̂ J| Phase IV Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Coord, Follow Up As Bits
Site Teardown
Misc Open Tasks (10)
Direct Costs: ASARCO100
Site Co-ord, ASARCO 100
Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

Cost to Date Remaining

Weekly Budget Summary #118

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 9/15/2006
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep 06 Page 5 of 5

Dly Bum Rate
4 Week Avg Duration

$ 431.80
$ 198,715.13
$ 1,121,046.58
$ 476,082.57
$ 8,140.52
$ 1,224.65
$ 1,805,641.25

$ 2.127.44
$ 27,290.10
$ 243,636.53
$ 116,501.24
$ 21,243.45
$ 37,715.58
$ 448,514.34

%%%%%%2M
wffifyffiwfr
mmm?A
'ymmm
vmmm.f<mm%f%%
$

Complete
LS
LS
LS
LS
LS

wm%m

Est to Compl Variance

$
$ 2,500.00
$ 130,000.00
$ 3,000.00
$ 21,243.45
$ 37,715.58
$ 194,459.03

$ 2,127.44
$ 24,790.10
$ 113,636.53
$ 113,501.24
$
$
$ 254,055.31

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 9,152.30
$ 4,762,959.90

$ 31,929.36
$ 35,339.88
$ 185,177.73
$ 150,457.16
$ 11,077.76
$ 4,734,249.72

$ (5,280.72)
$ (2,021.09)
$ 22,456.68
$ 5,361.28
$ (1,925.46)
$ 28,710.18

vmmm.
mamm.
mmtzm
g^^^^^^?
^^^^^^%mmom

LS
LS
LS
LS
LS
LS

$ 1,000.00
$ 2,500.00
$ 1,000.00
$ 14,000.00
$ 1,000.00
$ 3,500.00

$ (6,280.72)
$ (4,521.09)
$ 21,456.68
$ (8,638.72)
$ (2,925.46)
$ 25.210.18

$ 81,082.43 $ 65,985.71 $ 15,096.72 l̂ ^^^a Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 47,806.84
$ 52,701.48
$ 161,309.32
$ 314,661.06
$ 143,014.08
$ 286,319.45
$ 183,680.40

$ 1,468.16
$ 66,964.70
$ 79,554.12
$ 37,786.24
$ 703,955.04
$ 274,993.35
$ 20,805.33

rflffiffiffiffifh
wmm%
^^^^/^
mmt%m
'mmom
mmom.
'mmmt.

LS
LS
LS
LS
LS
LS
LS

$ 1,468.16
$ 18,000.00
$ 1,000.00
$ 1,500.00
$ 2,000.00
$ 1,000.00
$ 2,500.00

$
$ 48,964.70
$ 78,554.12
$ 36,286.24
$ 701,955.04
$ 273,993.35
$ 18,305.33

$ 127,757.15
$ 117,544.31
$ 7,896,935.94
$ 646,624.87
$ 10,797,716.40

$ 59,459.71
$ 83,939.77
$ 6,547,109.43
$ 646,624.87
$ 8,999,375.55

$ 68,297.44
$ 33,604.54
$1,349,826.51
$ (0.00)
$1,798,340.85

f#mmm
'vmmm
$

m%%%%%%,
$

LS
LS

^^^^

$ 1,250.00
$ 1,000.00
$ 52,718.16
$ (0.00)
$ 247,177.19

$ 67,047.44
$ 32,604.54
$ 1,297,108.35
$
$ 1,551,163.66


